

## Annex C

### Delivery Timetable for the Annual Implementation Report for 2009

Activity	Deadline
Managing Authority: Policy (MA:P) Team issues Action Note to: <ul style="list-style-type: none"><li>• Regional MA teams and LDA EPMU (for forwarding to regional CFOs and non-CFOs) and copied to LSC and DWP national teams</li><li>• Government of Gibraltar</li></ul>	2 November 2009
CFOs and non-CFOs submit contributions to Regional MA teams/LDA EPMU (and copied to MA:P and where appropriate DWP and LSC national offices).	26 February 2010
Regional MA teams/LDA EPMU/Government of Gibraltar submit cleared reports to MA:P	31 March 2010
MA:P produces first draft of AIR for internal MA comment	30 April 2010
MA:P produces final draft of AIR for PMC and Ministerial clearance	31 May 2010
MA:P submits AIR and enters data on SFC	30 June 2010